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STATE BOARD OF COMMUNITY COILLEGES
BOND AUTHORIZATION REPORT
AS OF NOVEMBER 21, 2003

There are five construction/property items for approval on the current agenda that involve
new approvals utilizing the 2000 bond funds as follows:

Net 2000 Construction Funds Approved $ 553,271 *
Net 2000 R&R Funds Approved 1,058,803 *
Total 2000 Bond Funds Approved $ 1,612,074

*Does not include state bond funds previously approved or amended in earlier projects.

Other State Funds $ 0
Non-State Funds 200,000

$ 200,000
Total for bond projects 1,812,074

BALANCE OF 2000 STATE BOND FUNDS

Total 2000 Construction Funds Available $ 498,702,280
Less net Construction Funds approved through previous months -333,158,321 **
Less net Construction Funds approved this month -553,271
Balance of New Construction Funds remaining $ 164,990,688

67% of New Construction Funds are committed

Total of R&R Funds Available $ 101,297,720
Less net R&R Funds approved through previous months -60,601,168 **
Less net R&R Funds approved this month -1,058,803
Balance of R&R Funds remaining $ 39,637,749

61% of R&R Funds are committed

Grand Total 2000 Construction and R&R Funds $ 600,000,000
Less Total Construction and R&R Funds Approved -395,371,563
Grand Total 2000 Bond Funds Unapproved $ 204,628,437

66% of all 2000 Bond Funds are committed

“*These figures reflect revised budgets for previously approved projects, and there may
not be a direct correlation to figures in previous Bond Authorization Reports.

BCF/HEBOC/12-03/Bond Auth Rep



NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

2000 BOND PROJECTS COMPLETED

AS OF OCTOBER 30, 2003

Mew Bond Funds
Construction Expended Estimated Estimated
Funds R & R Funds| Other Funds| Through |Bond Funds| Construction Completion
College Project Namae - (Project Mo. If assigned) Authorized | Autherized | Authorized 10-30-03 | Romaining | Start Date Data Status

Alamance Renovalions - Project | - Project No. 1201 100,000 00,990.04 1 Jan-01 Jul-02 | Complete
Ashaville Renovalions /1 - #1137 63,176 43,174.00 20,002 Feb-03 Aug-03]Complate
Ashoville Enka Center Ranovalions #1213 600,000 G00,000,00 1] Jan-02 May-03| Complele
Asheville Dental Lab Renovation NCCCS #1121 400.000 384,753.00 15.247 Dec-01 Aug-02 |Complate

Beaufart Law Enforce/EMT/Fire Service Training Facility - #1084 2,838,000 10,000 2.936,000.00 1] May-02 May-03|Complete

Baaulorl Renoyvalions (o Buildings 1, 4 and & #1265 154,885 154,885.00 0 Jan-03 Jan-04 | Complele

Blve Ridge General Renovations-Flal Rock Campus - #1227 536,522 536,522 .00 0 Feb-0:2 Dec-02[Compleie

Brunswick Technical and Trades Bullding Project 814 336,642 544 643 473,545 881.284.20 1 Jul-01 Mar-02 [Complete

Cape Fear Piar and Dock Replacemeni- Emergency - 1147 1,000,000 1,000,000.00 0 Mar-02 War-03 |Complota

Catawba Renovations - Alex. Ctr. NCCCS #1100 1,000,000 987.602.70 2.357 Aug-02 Mar-03|Complete

Davidson Fire Service Laboratory {1180} 325,000 325,000.00 [ Dac-01 Jul-02 | Complata

Guilford Land 812356 3,000,000 352.500) 2.850.910.22 49,000 Completed Partial Purchasa
Jameas Sprunt Exterior Campus Lighting #1163 223,414 223.414.00 0 Jul-0x2 Mov-02|Camplete

James Sprunt HYAC/Rool Repain'Sidewalk Repair ADASOSHA #1164 176,586 176,.584.70 i Dec-1 Jun-02|Complete

Mayland Avery Counly Project - Mo, 1169 952,000 100,000 82447080 127,520 Mar-02 Feb-03| Complala

MoDowell Replace Exii Doors & Fire Alarm System - 1160 166,200 166G, 200,00 [1] May-01 Jun-02 | Complete

McDowell Rool Replacement - 1161 895,000 28,000.00 0 Jul-01 May-02 | Complate

Mol Campus Repair and Renovations - 1248 174,500 174.500.00 0 May-02 War-03| Complete

Mash Land Acquisifion #1141 350,000 350,000.00 1] Complele Land Purchase
Famlico Expansion of Bayboro Center - 1224 350,000 o] 175,300 200,000.00 150000 May-03 Cet-03| Complete Land Purchase
Richmand Acquire Building in Scotland County 137,272 0 137,272 0 Complete
Roancke-Chaowan | Repairimprove Campus Structural Environmeant #1271 255,305 255,395 0 Jul-02 Aug-03) Complele

Robesaon {Fambroke Cenler Land Purchase) #1225 80,000 76,073 3,927 Complets Land Purchase
Rockingham Summer 2001 Renovaticns #1191 112,500 112,500 V] Apr-01 Aug-03|Complote

Sampsan Campus Roadway Exlension #983 176,000 216,075 176,000 0 Apr-02 Oct-02 | Complete

Sandhills Mew Hoke County Cenfer #8813 308,380 874,535 308,379 1 Aug-00 Nowv-01 |Complete

Sandhills Kennedy Hall Haalth Sciences Renovation #1003 487,000 734,000 A86, 286 714 Mar-02 May-03| Complale

Sandhills Stone Hall Student Services Renowvation #1154 85,000 85,000 0 Apr-02 May-013| Complete

Sandnills Improvemeniz/Expanzion Traffic Syslem - #1242 151,741 151,740 1 Jun-02 Aug-2 | Complete

South Piedmont | Continuing Education Center Rencvations (#9328) 0 300,000 1.447 258 300,004 0 Aug-01 Sep-02|Complete

Stanly Patlersen Building Roof Replacemeni #1207 1] 100, 000 { 100,000 Q0 Oot-01 Dec-01 bCDmplele

Bldg/BCF/2000Bond Projects Complete 10-30-032




NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECTS COMPLETED
AS OF OCTOBER 30, 2003

New Bond Funds
Construction Expended Estimated Estimated
Funds R & R Funds|Other Funds| Through |Bond Funds| Construction | Completion
College Project Name - (Project No. if assigned) Authorized | Authorized | Authorized 10-30-03 Remaining Start Date Date Status
Surry No. 947: Yadkin Center (completed) 541,702 2,540,000 515,822 25,880 Jan-02 Apr-03|Complete
Surry No. 1186: Parking Lot "H" Bldg (completed) 0 91,883 96,468 91,883 0 Sep-01 Nov-01|Complete
Textile School R&R (project bundled: emerg rep., infrastructure, safety) 29,447 29,447 0 Dec-00 Jun-01|Complete
Tri-County Lighted Parking/Concrete Sidewalks #1202 43,597 0 . 0 43,597 0 Feb-02 May-02|Complete
Tri-County Land Acquisition - Enloe Building Area #1270 125,294 0 0 112,705 12,589 Complete Land Purchase
Wake Reroofing - Ready Hall #1260 324,927 324,927 0 Jun-02 Feb-03|Complete
Wayne Land Acquisition #1124 725,000 724,880 120 Complete Land Purchase
Western Piedmon{LIGHTING RETROFITS #1117 205,000 204,423 577 Mar-01 Feb-02|Complete
Wilkes Walker Center Renovations - #1181 275,000 274,998 2 Jul-01 Oct-01]Complete
Wilkes Alleghany Center Relocation and Renovation#1249 33,995 50,000 33,995 83,995 0 Oct-02 Apr-03|Complete
Wilson Renovation Project - Year 2001 - #1149 0 336,540 0 336,540 0 Apr-01 Oct-02|Complete
42 TOTALS 10,635,799 7,837,452 7,054,076 18,065,172 408,080

Bldg/BCF/2000B0nd Projects Compiste 10-30-032




North Carolina Community College System
New Non-State Match Required

For The 2000 State Bond Construction Funds
as of 11/21/03

200 CON'S;I’ELEJ’CS:TION iy REQUINED FOR

COLLEGE OR COUNTY STATE BOND MATCHED
CONSTRUCTION| AND AVAILABLE NTA(\)'ITCIIEEL CON?_.H:%(S:T'ONI

FUNDS* FOR USE
Transylvania Cty. (Blue Ridge CC) 1,801,615 941,628 859,987 859,987
Central Carolina CC 8,380,718 5,988,375 2,392,343 2,200,368
Chatham Cty. (Central Carolina CC) 627,805 130,722 497,083 496,487
Cleveland CC 3,887,036 3,305,125 581,911 417,936
Dare Cty. (College of Albemarle) 742,724 452,070 290,654 290,654
Durham TCC 13,275,320 6,732,250 6,543,070 6,543,070
Fayetteville TCC 34,977,201 23,297,871 11,679,330 9,330,438
Lenoir CC 8,251,563 7,597,247 654,316 466,088
Pamlico CC 2,187,555 1,190,164 997,391 670,208
Piedmont CC 2,343,199 1,835,951 507,248 464,678
Pitt CC 16,393,265 11,830,309 4,562,956 3,524,524
Rowan-Cabarrus CC 5,207,129 2,598,065 2,609,064 2,126,939
Southwestern CC 6,232,770 3,310,064 2,922,706 2,922,706
Ashe Cty. (Wilkes CC) 671,077 546,950 124,127 109,502
TOTAL 14 104,978,977 69,756,790 35,222,187 .

*This total does not include the "Repair and Renovation" funds which are not required to be matched.

Notes:

1. As of November 2000, the "New Non-State Match Required" was $94,155,998.
2. As of May 17, 2002, the "New Non-State Match Required" was $65,588,245.
3. As of May 30, 2003, the "New Non-State match Required" was $40,219,306.

BCF/Non-St Match Rea 11/21/03



North Carolina Community College System
2000 Bond Project Expenditures
As Of November 26, 2003

Project Name - (Project No. if assigned)
(2)
- Student Services/LRC/Adm - Project No. 1129
. -9
86,678 86,678 0
' : . 0 14,989 -14,989
- : 0|
— 4
. ; } 0
' 2,936,000 2,936,000 0
154,895 154,895 0
- 0f
. By 881,284 881,285 0
' ) 0 53,543 53,543
- , 419,085 419,085 0
—_ - 840,750 840,750 0
' 39,865 39,865 0
L , . . . 1,000,000 1,000,000 0
' 744,021 827,673 -83,651
- 1,412,150 1,412,150 0
i_C'_ape Fear Renovations-- Emmart Bldg., Burnat! Bldg,, Machine Shap B .
|Cape Fear Infermation Technology Bullding 0 ] B
' 2,883,067 '
- 0
_ Z 998,451 998,451 0
L : 326,280 326,280 0
— . 107,758 107,758 0
i N 58,553 58,553 0
' . 500,244 500,244 0
Central Carolina  |Classroom/Science Lab Bldg. (Proj.# 1106) 2,413,904 2,413,904 0
Central Carolina__|Telecommunications Bldg. (Proj.# 1107) 256,575 256,575 0
Central Carolina__|Classroom Building (Proj. # 1325) 47,365 47,365 0
|Cent. Piedmont | Sloan-Morgan Renovation (1138) 3,931,873 3,931,873 0
' ) 734,374 734,373 1
) 9,968,625 9,968,625 0
' ) ' 930,167 930,167 0
o . . , 526,603 526,602 0
: X T , 1,064,708 1,064,708 0
) ) 24,250 24,250 0
' - 0 ’
- 0 .
X 896,217 896,217| 0|
f +
=1 0 ,
i . . 0
i 0 R .

Bond C i xpen.11-26-03




North Carolina Community College System
2000 Bond Project Expenditures

As Of November 26, 2003

Bond Funds Caf:l;:;m
College Project Name - (Project No. if assigned) E:if;':ldid Projections Differences
11.28.03 Toraugh
11-26-03
(11 (2 (3] 4 (5
Craven Reroof Building G 1244 o 2,479 2,479
Davidson Classrooms/Laboratones/Renovations {1101) 2 816,406 2,751,364 85,042
Davidson Fire Service Laboratory (1180 325,000 325,000 0
Durbam Collins Bldg, Renovations - 1170 168,058 166,038 6,982
Durham New Student Services/Classroom Building - #1199 113,522 138,116 -24,504
Edgecombe ACT Project - Project no. 1078 4,647 446 4,747,603 -100,157
Edgecombe Various R & R projects #1272 0 62,500 62,500
Fayettevilla Spring Lake Multii-Use Educational Bullding (DCC #1051) 4.000,140 4,000,140 1]
Fayeatleville Purchase land alang Fi Bragg Road #1320 600,000 600,000 1]
Fayetleville Horticullure Complex at Cape Fear Botanical Garden #1125 29,858 20,858 i
Fayatteville Renov.Horace SiskiLayfayatie Hall Bldgs (DCC #1131) 218,026 218,036 [i]
Fayatisville Virual College Center (DCC #1126) 309,811 09,811 i
Farsyth Construction - Mew bullding - #1138 244 228 611,534 -367, 306
Forsyih Gym renov, Rerouling dala lines. & Parking lat - #1159 218,481 850,000 -31,639
Farsyth HWAC & Fire Alarm System Renovations - £1311 28,800 148,450 -117,650
Forsyth Consiruction - New Bullding 1] 80,774 -90,774
Gaston Maw Public Safety Building - 1122 147.038 166,515 -18.477
Zaston Renavation - Comer Building - East #1332 15,200 15,200 0
Guilford Central Energy Plant for GSO Classroom Bldgs-Pro). #1303 120,483 120,483 []
Guilford Land #1236 2,850,810 2,950,810 0
Guilford Classroem Building Project #1046 3,254 317 3,254,316 0
Guilford Emergency Training Facility Proj.#888 &88,232 GEE.233 1]
Ciuilford Jamestown Campus Land/Parking Dack #1254 286,328 206,328 [i]
Hallfax Allied Health/Auditorium Bldg - 1090 7,257,614 7,259.573 -1.9589
Halifax HWVAC replacement,welding shop renov. greenhouse #1165 511,825 511,925 0
Halifax Wellness/Fitness Cenler - 1282 231,082 231,083 -1
Haywiood Renovation - 200/300 Buildings #1113 145,527 145,527 4]
|sathermal Continuing Education Building Renovation - No. 1204 516,599 550,000 -33.401
|sathermal TeslingTraining Center Construction #1298 21,950 39,798 -17.848
Isathermal ADA Compliance Project & minar building improve #1252 60,264 80, 264 i
Isoihermal Campus HVAC Controls Replacement #1253 158,214 185,273 -27,054
James Sprunt Exterior Campus Lighting #1163 223,414 223,414 1]
James Sprunt HVAC/Roof Repair/Sidewalk Repair ADAVDSHA #1164 176,585 176,586 -1
James Sprunt Technology Addition - Classroom Facillties/Laboralories - 53,134 53,135 -1
Johnsion Campus Lighting and Parking - 1176 189,194 188,194 i
Johnston Industrial Technology Bldg #1219 1,334,203 1,334,202 1
Johnston Renovation of Wilson, Elsie, & TOT vacated space #1103 632,153 632,153 ]
Johnston Wilson Building Addition #1220 75,685 75,685 0
Lenoir AdinzRenov Health Sciencas Bldo & Marguoe - 1136 568,081 596,000 -28,834
Lenoir R&R Projects(EleviRoofsMVACIADA (6/01- 6/06)-1228 467,210 431,420 35,790
Lenoir Renovate Industrial Classrooms and Labs [i] 3,347 -3,347
Lenoir Early Childhood/Literacy Bldo&Student Center Add - #1238 181,076 184 B4E 1,230
Lenoir Resurface Roads and Farking Lots/other renovations #1251 43,088 103,482 -50,426
Lenaoir Classroom-and Science Building #1238 214,483 225,248 -10,785
Martin Misc. R & R (Bundled projects) - #1178 99,713 98,713 0
Martin Roof Repairs (Bundled projects) - #1182 23,268 168,882 -145,624
Mayland Avery County Project - No. 1169 224,471 824,471 0
Mayland R&R Projects- #1284 121,108 121,108 0
McDowall Replace Exit Doors & Fire Alamm System - 1160 166,200 166,200 Q
MeDowel| Roof Replacement - 1161 98,000 98,000 a
MeDowall Campus Repair and Renovations - 1248 174,500 174,500 0
Mitchell Rangvation of the CEC-HVAC/Restrooms/Offices - 1168 105,692 105,692 Q
Mitchel Moaoresvilla Center 2nd Floor Addition-DCC No. 1070 194,150 184,150 4]
Mitchelt Advancad Technology Building-DCC No, 1081 254,768 254,768 1]
Montgomery Renovalions and Repairs #1187 240,607 268,578 -27.971
Mash Land Acquisition #1141 350,000 350,000 a
Mash Struciural Repairs & Renovalions #1293 120,890 180,000 -69,301
6 Bond G 11-26-03




North Carolina Community College System
2000 Bond Project Expenditures

As Of November 26, 2003

Bond Funds Cash Flow
Expended Model
College Project Name - (Project No. if assigned) Th‘:-o h Projections Differences
11.26.03 Through
11-26-03
(1) (2) (3) (4) (5)
Nash Aesthetic Repairs & Renovations - #1194 178,334 260,000 -81,666
| Rty e .
- 200,000 200,000] 1]
g e et e [ — Fu,00U] 43,430
!ﬂgdmont [Classrooms/Labs and Student Services/Learning Ctr. #1310 47.908| 857711 -’*T“E!
= ==
— t—
= O -
— 0
. 0
' 271,672 )
— 0 .
- — . 137,272 137.272 0
|Richmond |Proj. 1283 Multiple Renovations i@ less than $100,000 each 352,346 358,389 -6,043
Roanoke-Chowan |Repairimprove Campus Structural Environment 21 271 255,395 255,395 0
Robeson (Pembroke Cenler Land Purchase) #1225 N )
Robeson Continuing Education Building #1108 i .
Robeson Cantinuing Education /Allied Health Buildings #1206 X .
Robeson Emeargency Training Facilily Addition #1214 , .
' l
q] .
. 204,708 342,646 137,938
i ) 187,782 187,782 0
176,000 176,000 0
316,984 474,944 -157,960
' ) 308,379 308,379 0
486,286 487,002 -716
. .
: . = 95,000 95,004 3
\ X ) 151,740 151,741 X
- ' . 300,000 300,000 0
0 A
' 767,771 767,771] 0|
: Swain Ctr Renovation-remaining section of building - 1190
o Jackson County Renovations - 1188 .
- restroom / shower renovation - 1189
— ; 100,000] 100,000 0|
7 Bond Ci 11-26-03




North Carolina Community College System
2000 Bond Project Expenditures

As Of November 26, 2003

Bond Funds Gasli Flow
x : Expended Model
College Project Name - (Project No. if assigned) Through Projections Differences
11-26-03 hrough
11-26-03
] (2} (3] (4) (5}

Stanly Campus Renovalions Project #1369 0 5,849 -5,0945
surry MNa. 947: Yadkin Center [complatod) 515,822 541,702 -25,880
Surry Mo, 1186: Parking Lot "H” Bldg {completed) 81,883 91,883 0
Surry Mo, 1123:"K" Enginearing Technologies Building 119,285 279,225 =160,000
Surmy Mo. 1258: "J" Three-Story Classroom Bldg & Parking B2 622 82,522 0
Surry Mo, 1277: "A" & "T" Bldg & Lab Renavation 43,370 43,370 1]
Tr-County Land Asqguisition - Enloe Building Area #1270 112,705 125,294 -12,588
Tri-County Lighted Parking/Concrete Sidewalks #1202 43,597 43,597 0
Vance-Granville  |CLASSROOMINSTRUCTIONAL FACILITY #1093 5,154,400 5,154,380 20
Vance-Granville  |STUDENT SERVICES/MISC. ADDITIONS #1307 63,190 5,890 57,300
WVance-Granville  |CLASSROOMINSTRUCTIOMAL FACILITY #1008 64,357 108,549 -44 152
Vance-Granville  [PHASE 1 RER/CONSTRUCTION PROJECTS #1157 191,680 181,680 ]
Vance-Granville  [CLASSROOMINSTRUCTIONAL FACILITY #1005 0 A8,379 38,379
Wance-Granvile  |PHASE || R&ER/CONSTRUCTION PROJECTS #1188 416 400 493,404 -74,004
Vance-Granvile  |[MAIN Campus Misc Construction 0 18,070 -18,070
Vake Reroofing - Ready Hall #1260 324,827 324,827 -1
VWake Renovalion & Repair Health Education Facility #1321 [i] 4,537 -4.537
Wake Reroofing - Technical Education Bldg. #1290 150,985 232,276 -81,291
VWake Engineering Technology Bldg. Rencvation #1291 1 2,827 -2, 827
YWake M.E. Campus Developmenl & Bldg. Const. #1280 312,566 358,400 -45,834
Wake ME Campus Infrastructure #1262 47,300 69,300 =22,000
Wayne Childcare Cenler/Lab. #1104 555,448 555,440 B
Wayne Land Acquisition #1124 724,880 724,880 0
Wayne Miseallansous RAR (Bundied) #1162 386,536 366,388 147
Wayne Building 2 -Dantal Clinic Addition & Renov, #1230 742,729 742,728 0
Wayne Building 3 - Continuing Education Center #1280 126,710 126.710 1
Western Piedmont [LIGHTING RETROFITS #1117 204,423 205,000 =577
Western Piedmont [CAMPUS REMNOVATIONS #1118 748,036 757.836 8,800
Western Piedment [ALLIED HEALTH / CHILD CARE FACILITY [i] 16.435 -15,435
Wilkes Walker Cenler Renovations - #1181 274,588 275,000 -2
Wilkes General Campus Renovations - #1182 171,187 161,566 0.621
Wilkes Alleghany Center Relocation and Renovation#1249 83,985 83,885 a
Wilkas Ashe Center Lab and Classroom Space #1250 20,374 B0,686 -49.312
Wilkeas Technology Center 0 10,748 10,745
Wilkes Energy Conservation Upgrades - #1183 94,148 0427 23,721
Wilkas Greenhouse Renovations - #1210 10,028 10,032 -4
Wilkes Sidewal/Step/Street/Parking Lot Replace/Paving - #1184 50,480 £4,742 -14,252
Wilsan Tech Center Land Acquisition-#1345 0 78,280 -T8.2680
Wilsan Renovation Project - Year 2001 - #1149 338,540 336,545 -4
Wilsan Community/Business Center - #1150 a44 6544 1,045,643 200,999
Wilson Renovation Project - Year 2002 - #1220 192 942 225,000 -32,058
Wilson Renovation Project - Year 2003 - #1305 7,580 144,766 -137.188
Textile School R&R (project bundled: emerg rep., infrastructure, safety, etc) 29,447 28,447 0
Textile School Capital Construction Project 905 1D 68001003054 665, 6E6 665,688 a

Totals 113,427,818 119,887.776]  -6,450,956

8
Bond C: xpen.11-26-03




NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

CASH FLOW PROJECTIONS

VERSUS

BOND FUNDS AVAILABLE

BASED ON BOND SALES EACH MARCH AND

PROJECTIONS FROM THE NOVEMBER 26, 2003 CASH FLOW MODEL

Accumulative

Accumulative

Towh o The Total Of Bond Excess . . Number of
College's Funds or Time Period In Months In
Fiscal Projected . Which Bond Funds | Which Bond
Available (Shortfall)
Year Requests Would Not Be Funds Would
Through The In .
Through The : Available Not Be
4 Third Quarter March .
Third Quarter (March) Available
(March)
A B C D E F
2000-2001 421,162 0 (421,162) n/a
2001-2002 13,502,851 48,400,000 34,897,149 n/a
2002-2003 55,404,383] 106,500,000 51,095,617 n/a
2003-2004 182,471,261] 187,500,000 5,028,739 n/a
2004-2005 361,257,012] 338,700,000} (22,557,012)] Feb. 05 - Mar. 05 2
2005-2006 527,597,446] 474,200,000f (53,397,446)] Nov. 05 - Mar. 06 5
2006-2007 579,815,352] 600,000,000] 20,184,648 n/a

Note: The college's requests extend beyond FY 2006-2007.

BCF/Bud Off Rep
11-26-03
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

HISTORICALLY UNDERUTILIZED BUSINESSES
2000 STATE BOND UTILIZATION REPORT
NOVEMBER 7, 2000 - SEPTEMBER 30, 2003

HUB Expenditures by Minority Category* TotalHuB | 2000Bond | &y Funds | Total Funds | HUB % of Total
College Expended e Expended Expended  |Funds Expended
Expended**
B H A | F D

Alamance Total 0] 0 0 0 1,154 0 1,154 316,995 362,350 679,345 0.17%
Asheville Total 26,547 0 0 0 46,950 0 73,497 4,585,510 0 4,585,510 1.60%
Beaufort Total 101,854 0 0 0 254,823 0 356,677 3,096,843 10,000 3,106,843 11.48%
Bladen Total 1,350 0 0 35,639 10,945 0 47,934 103,814 0 103,814 46.17%
Blue Ridge Total 0 0 5,245 0 39,823 0 45,069 803,209 0 803,209 5.61%
Brunswick Total 0 0 0 0 19,374 0 19,374 881,284 651,476 1,632,760 1.26%
Caldwell Total 0 0 0 0 0 0 0 1,299,699 7,818 1,307,518 0.00%
Cape Fear Total 67,701 0 0 4,562 98,308 0 170,571 3,004,410 387,760 3,392,170 5.03%
Carteret Total 0 0 0 0 603,167 0 603,167 2,264,710 3,008,533 5,273,243 11.44%
Catawba Total 0 0 0 0 30,362 0 30,362 1,683,301 0 1,683,301 1.80%
Central Carolina Total 10,000 0 0 0 125,664 0 135,664 1,979,351 383,733 2,363,084 5.74%
Central Piedmont Total 279,485 343,523 80 147,345 1,887,137 0 2,657,570 15,945,262 8,731,728 24,676,990 10.77%

Cleveland Total 0 0 0 0 0 0 0 0 0 0 -

C. of Albemarle Total 0 0 0 0 0 0 0 0 0 0 -
Coastal Carolina Total 0 0 0 0 8,613 0 8,613 926,534 65,098 991,632 0.87%
Craven Total 27,860 0 0 0 984,962 0 1,012,822 1,618,539 1,361,353 2,979,892 _33.99%
Davidson Total 37,845 0 0 0 344,947 0 382,792 2,316,911 476,902 2,793,813 13.70%
Durham Total 238,875 0 0 0 0 0 238,875 228,525 34,499 263,024 90.82%
Edgecombe Total 119,739 713,558 0 0 589,041 0 1,422,338 3,546,677 1,887,792 5,434,469 26.17%
Fayetteville Total 235,190 0 0 475 518,838 0 754,503 3,797,554 287,842 4,085,396 18.47%
Forsyth Total 0 0 311,968 0 109,931 0 421,898 1,052,762 264,367, 1,317,129 32.03%
Gaston Total 0 0 0 0 0 0 0 162,238 17,210 179,448 0.00%
Guilford Total 512 0 0 0 648,095 0 648,607 3,616,236 7,200,000 10,816,235 6.00%
Halifax Total 242,654 0 0 0 619,233 0 861,887 7,558,990 1,490,940 9,049,930 9.52%
Haywood Total 0 0 0 0 0 0 0 134,936 0 134,936 0.00%
Isothermal Total 1,100 0 0 0 30,798 0 31,898 747,883 0 747,883 4.27%
James Sprunt Total 95,154 0 0 70,722 0 0 165,876 399,999 119,001 519,000 31.96%
Johnston Total 10,880 0 0 0 0 0 10,880 1,100,202 273,595 1,373,797 0.79%
Lenoir Total 29,645 0 0 191,705 14,969 0 236,319 1,394,263 19,986 1,414,249 16.71%
Martin Total 0 0 0 0 0 0 0 122,980 0 122,980 0.00%
Mayland Total 0 0 0 0 64,113 0 64,113 945,520 293,505 1,239,024 5.17%
McDowell Total 0 0 0 0 0 0 -0 438,700 0 438,700 0.00%
Mitchell Total 5,722 0 0 0 42,120 0 47,842 554,609 723,680 1,278,288 3.74%
Montgomery Total 0 0 0 1,150 7,320 0 8,470 215,435 0 215,435 3.93%
Nash Total 3,200 0 6,915 0 0 0 10,115 538,967 192,030 730,997 1.38%

Pamlico Total 0 0 0 0 0 0 0 0 0 0 -
Piedmont Total 0 0 0 0 0 0 0 79,185 0 79,185 0.00%
Pitt Total 183,467 40,089 0 0 58,365 407,345 689,266 4,813,206 0 4,813,206 14.32%
Randolph Total 0 0 0 0 12,234 0 12,234 258,173 0 258,173 4.74%

BCF/HEBOC/12-03
/HUB 09-30-03 Summary2



NORTH CAROLINA COMMUNITY COLLEGE SYSTEM

HISTORICALLY UNDERUTILIZED BUSINESSES

2000 STATE BOND UTILIZATION REPORT

2000 PT
HUB Expenditures by Minority C . TotalHUB | 2000Bond 9
College xpenditures by Minority Category otal HU Funds Other Funds Total Funds | HUB % of Total
Expended Expended"™ Expended Expended Funds Expended
B H A 1 F D
Richmond Total 0 0 0 0 0 0 0 404,847 0 404,847 0.00%
Roanoke-Chowan Total 0 0 0 0 0 0 0 255,395 0 255,395 0.00%
Robeson Total 27,042 0 0] 139,770 392 0 167,204 1,112,112 0 1,112,112 16.03%
Rockingham Total 10,018 0 0 0 10,459 0 20,477 563,722 193,369 757,091 2.70%
Rowan-Cabarrus Total 50,375 0 0 0 14,819 847 66,041 393,352 1,340,439 1,733,792 3.81%
Sampson Total 6,310 0 0 0 1,157 0 7,467 644,900 210,730 855,630 0.87%
Sandhills Total 458,903 0 41,363 79,009 27,876 0 607,152 1,158,928 2,188,691 3,347,619 18.14%
South Piedmont Total 78,519 0 0 2,303 99,746 0 180,568 315,600 393,471 709,070 25.47%
Southeastern Total 0 0 0 0 0 0 0 767,771 0 767,771 0.00%
Southwestern Total 0 0 54,925 0 35,367 0 90,292 965,343 0 965,343 9.35%
Stanly Total 157,459 35,168 0 73,804 372,130 0 638,562 4,078,596 405,074 4,483,670 14.24%
Surry Total 0 140,659 0 0 19,715 0 160,374 852,921 1,626,654 2,479,575 6.47%
Textile Center Total 0 0 0 0 16,257 54,907 71,164 655,520 1,871,841 2,527,361 2.82%
Tri-County Total 0 0 0 0 0 0 0 43,597 0 43,597 0.00%
Vance-Granville Total 433,828 0 29,994 0 282,900 0 746,721 5,216,721 0 5,216,721 14.31%
Wake Total 10,925 0 0 0 59,508 0 70,433 637,49 70,433 707,926 9.95%
Wayne Total 0 0 4,425 0 105,265 0 109,690 1,755,612 145,150 1,900,762 5.77%
Western Piedmont Total 0 0 0 0 328,308 0 328,308 912,360 0 912,360 35.98%
Wilkes Total 26,000 0 38,925 0 151,925 0 216,850 637,898 1,653,876 2,291,774 9.46%
(Wilson Total 144,750 0 0 0 90,220 0 234,970 1,228,683 0 1,228,683 19.12%
TOTALS 3,122,909 1,272,997] 493,839| 746,484 8,787,329| 463,099| 14,886,658 95,134,784/ 38,350,924 133,485,708 11.15%
2.34% 0.95% 0.37% 0.56% 6.58% 0.35%

=Black, African American (B), Hispanic (H), Asian-American (A), American Indian . Female =~ Sociaily and ‘conomically Disadvantaged (D)

*Does not include expenditures to date of $5,274,415 for property acquisitions and 5972 832 for Jwing
requirements by HB 196 of the 2001 Session.

sproject al COA that is exempt from reparting

BCFHEBOCN2-03
108-30-03 Summaery2
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NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
BOND PROJECTS OVER $10 MILLION OR MORE
AS OF NOVEMBER 21, 2003

Bond
Funds Bond Funds Esti-
Under | Bond Funds | Committed to| Estimated | mated
New Const. ' Contract | Expended a Project Con- Com-
Project Project Name - (Project No. if Funds |R &R Funds| Other Funds | Total Funds As of Through As of struction | pletion
College Site assigned) Authorized | Authorized | Authorized | Authorized 11-21-03 11-21-03 11-21-03 Start Date | Date Status
Central Information Technology Building - ‘
Cent. Piedmont|Camous  1(1116) 16,427,960 N 16.427.9601 14,427,960 9,385,144.47 16,427,960 Sep-02| Mar-04|Under Construction
[ET Classraom Bldg Repl & Marine Tech
Carerel Campus | Bldg (#1092) 5,045,724 8,980,000 14,625,724| 5,645,724| 2,264,710.27 5,645,724 Feb-03] Aug-04|Under Construction
West
Cenl. Piedmont|Campus  [West Campus Phase Il - [1114) &,500,000 7,881,900 11,381,900] 3,500,000 227,166.24 3,500,000 Apr-03|  Apr-04]|Under Construction
[EETT Construction - Mew building - #1139
Forayth Campus 4,195,600 7,000,000 11,195,600| 4,195,600| 227,191.75 4,195,600 Oct-03]  Aug-05
Marth
Cape Fear Campus  [Engineering Technology bullding - 1215 | 15,845,000 15,845,000| 2,089,937| 1,343,344.41 15,845,000 Dec-03| - Aug-04
Marth
Cenl. Pliodmont)Campus | Nordh Campus Phase Il - {(1115) 17,200,000 17,200,0001_1,439,805] 841,015.49 17,200,000 Mar-04| May-05|Under Design
Main
Catawba Campus __[Classroom/Laboratory Building #1285 7,567,306 7,000,000 14,567,306 300,000{ 188,012.75 7,567,306 Apr-04 Jul-05)Under Design
North —
Cape Fear Campus _|Information Technology Building 13,315,000 13,315,000 0.00 Nov-04| May-06 -
Main Academic, Admin building- (1371)
Southwestern |Campus 6,232,770 4,271,584 10,504,354 0.00 Jan-05 Jul-06
Northeast |N.E. Campus Development & Bldg.
Wake Campus _|Const. #1289 20,621,751 20,621,751| _ 346,000] 312,566.25| 20,621,751 Feb-05| Feb-07]|Under Design
Main Allied Health Building
Guilford Campus 10,000,000 10,000,000 0.00 Mar-05| Sep-06
Main Van Every Building Reconstruction-
Cent. Piedmont|Campus  [(941) 5,161,435 5,117,142 10,278,577 0.00 Apr-05|  Jun-06
Main
Cent. Piedmont|Campus _|Belk Addition & Renovation-(1372) 101,580] 2,328,537 10,500,000 12,930,117 0.00 Sep-05| Mar-07
Main 4
Fayetteville |Campus  |General Classroom Building | 10,500,000 10,500,000 0.00 Jul-06] Jan-08
I
! 14 lTOTALS 136,314,126] 2,328,537 50,750,626 189,393,289| 31,945,026/14,789,151.63 91,003,341

Bidg/Bond Cashfiow/BOC/12-03/
BSR Sorted by Size 11-21-032





